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Texas State Soil and Water Conservation Board 

Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2019 Workplan 19-06 
  

 

SUMMARY PAGE 

 

Title of Project Surface Water Quality Monitoring to Support the Implementation of the Plum Creek 

Watershed Protection Plan 

Project Goals • Generate data of known and acceptable quality for surface and ground water quality 

monitoring of main stem and tributary stations 

• Collect water quality data for use in assessing water quality improvement and progress 

in achieving restoration 

• Communicate water quality conditions to the public and the Partnership in order to 

support adaptive management and to expand public knowledge on Plum Creek water 

quality data 

• Coordinate and conduct water resources and related environmental outreach/education 

efforts across the watershed 

Project Tasks (1) Project Administration; (2) Quality Assurance; (3) Water Quality Data Collection and 

Analysis 

Measures of Success • Data of known and acceptable quality are generated for and groundwater quality 

monitoring of main stem and tributary stations 

• Water quality data is used to evaluate progress in implementing the Plum Creek WPP 

and achieving water quality restoration 

• Water quality data is communicated to the public and the Plum Creek Watershed 

Partnership Steering Committee  

Project Type Implementation (X); Education (X); Planning ( ); Assessment (X); Groundwater () 

Status of Waterbody on 

2014 Texas Integrated 

Report 

Segment ID 

1810 

 

Parameter of Impairment or Concern 

Bacteria 

Ammonia-nitrogen; nitrate nitrogen; 

total phosphorus 

Category 

4b 

CN 

Project Location 

(Statewide or Watershed 

and County) 

Plum Creek Watershed in Caldwell and Hays Counties 

Key Project Activities Hire Staff ( ); Surface Water Quality Monitoring (X); Technical Assistance (X); 

Education (X); Implementation (X); BMP Effectiveness Monitoring (); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

2017 Texas NPS 

Management Program 

Reference 

• Component 1 LTGs 1, 3, 7 

• Component 1 STGs 1B, 1E, 3G 

• Component 3 

Project Costs Federal $344,312 Non-Federal $229,419 Total $573,731 

Project Management Guadalupe-Blanco River Authority 

Project Period September 1, 2019 – August 31, 2022 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Elizabeth Edgerton 

Title Clean Rivers Program Supervisor 

Organization Guadalupe-Blanco River Authority 

E-mail Address eedgerton@gbra.org 

Street Address 933 East Court Street 

City Seguin County Guadalupe State TX Zip Code 78155 

Telephone Number 830-379-5822 Fax Number 830-379-7478 

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects and TCEQ. 

Guadalupe-Blanco River Authority Provide project administration, water quality monitoring, data and 

analysis review, outreach and education , technical assistance 

 

 

Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the 

Texas Groundwater Protection Strategy? 

Yes X No  

If yes, identify the document. 
 

Plum Creek Watershed Protection Plan 

If yes, identify the agency/group that 

developed and/or approved the document. 

Plum Creek Watershed Partnership 

facilitated by AgriLife Extension and 

TSSWCB 

Year 

Developed 2008 
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Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 

Category on 

2014 IR 
Size (Acres) 

Plum Creek 110901050702, 

110901050703, 

111002030102, 

111301050208, 

111302090204, 

120100040204, 

120301010104, 

120500030306, 

120601020401, 

120702010804, 

120702010805, 

120800020403, 

121002030401 

1810 4b 288,240 

 

 

Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2014 Texas Integrated Report, Clean Rivers Program Basin 

Summary/Highlights Reports, or other documented sources. 

2014 Texas Integrated Report – Plum Creek has been listed as impaired on the 303d list since 2004 due to bacterial 

contamination.  The geometric mean of data collected on the three assessment units on Plum Creek from December 1, 

2005 through November 30, 2012 was 157, 200, 307 cfu/ 100mL downstream to upstream respectively.  The assessed 

2014 geometric mean for all three assessment units was higher than the geometric mean report in the 2012 assessment 

(150, 194 and 295 cfu/100 mL).   

 

Clean Rivers Program 2018 Basin Summary Report - The 2018 Clean Rivers Program Basin Summary Report for the 

Guadalupe River Basin states that the analysis of the total phosphorus concentrations at the most downstream 

monitoring station 12640, near the San Marcos River confluence, indicated that they were significantly increasing over 

the 13 year study period.  Total phosphorus significantly correlated with streamflow, and the changes in concentrations 

at this locations were primarily linked to prolonged drought conditions throughout the watershed and corresponding 

increases in the proportion of wastewater in the creek.  This effect was also noted in the upper portions of the watershed 

at station 17406, near Uhland, where nitrate nitrogen levels were significantly increasing over time. This portion of the 

watershed has also experienced increased wastewater nonpoint source influences due expansive population growth in 

the area.  The nitrate nitrogen concentrations were decreasing in the middle portions of the watershed below the City of 

Lockhart at station 12647 over the same time period.  This change was most likely due to dilution effects from 

rainwater near the City of Lockhart and best management practices (BMPs) associated with the watershed protection 

plan (WPP) implemented in this portion of the watershed. No significant changes in E. coli concentrations over time 

have occured in the watershed.  The BMPs implemented by the WPP have been effective in offsetting the increases in 

nonpoint source runoff associated with extensive population growth.    

 

Clean Rivers Program Basin Highlights Reports - The Clean Rivers Program Basin Highlights Reports for the 

Guadalupe River Basin since 2004 comment on the high E. coli, nitrate nitrogen and total phosphorus concentration in 

the Plum Creek watershed and the implementation efforts that have been undertaken as a part of the watershed 

protection plan in order to reduce these impairments and concerns.  The 2016 Basin highlights report describes low 

impact development activities undertaken by the Caldwell County and the City of Kyle and community stream cleanups 

undertaken to address these issues. 
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2017 Nonpoint Source Management Program - Nonpoint source contamination is widespread in many Texas aquifers. 

While there are a variety of pollutants of concern in groundwater, the most widespread contaminant is nitrate. Potential 

nitrate sources may include failing septic systems, infiltration of stormwater runoff, over application of fertilizer on 

urban and agricultural land, and naturally occurring nitrate derived from the aquifer matrix. Sampling and analysis of 

drinking water wells conducted by the Texas Water Development Board (TWDB) in 2013 for the Gulf Coast Aquifer 

showed 12 wells of 317 sampled exceeded primary maximum contaminant levels for nitrate. From 2003 through 2013, 

the TWDB sampled 4,645 wells across the state for nitrate, with 1,429 presenting nitrate concentrations that exceeded 

the maximum contaminant level. An additional 1,751 wells showed the presence of nitrate, but did not exceed the 

maximum contaminant level (2014 Texas Integrated Report for the Clean Water Act Sections 305(b) and 303(d)). This 

sampling and analysis underscores the reason for the state’s concern for the groundwater quality in Texas and potential 

impact from nonpoint source pollution. 

 

2015-2016 USGS Study to identify the Sources Nitrate, and Chemical Loadings in the Geronimo Creek and Plum 

Creek Watersheds – The TSSWCB funded the GBRA and USGS to conduct a study of the groundwater and surface 

water in the Plum Creek Watershed during four synoptic surveys events at varying stream flows.  The purpose of this 

study was to characterize the sources of elevated nitrate nitrogen concentrations in the Plum Creek and underlying 

Leona aquifer by analyzing Nitrate-N concentrations and stable isotopes of nitrate including delta nitrogen-15 of nitrate 

(δ15N-NO3) and delta oxygen-18 of nitrate (δ18O-NO3) throughout the watershed. The report generated by this study 

found that the analysis of nitrogen isotope values indicates that Plum Creek watershed has multiple sources of nitrate, 

whose contributions are dependent on the type of site and the streamflow conditions. The report also stated that the 

sources of the nitrates in the groundwater and springs flows are most likely from diffuse sources that occur in 

conjunction with the mixing of nitrate from fertilizer applications and septic systems.  The best management practices 

that were described and implemented in the Plum Creek WPP are designed to address both of these sources nonpoint 

source pollution. During low flow conditions a larger portion of the nitrates in the surface water are associated with 

WWTF discharges.  The surface waters are influenced more by fertilizer and septic sources during higher flows 

conditions. 
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Project Narrative 

 

Problem/Need Statement 

Plum Creek rises in Hays County north of Kyle and runs south through Caldwell County, passing Lockhart and Luling, 

and eventually joins the San Marcos River at their confluence north of Gonzales County. Plum Creek is 52 miles in length 

and has a drainage area of 389 mi2. According to the 2014 Texas Water Quality Inventory and 303(d) List, Plum Creek 

(Segment 1810) is impaired by elevated bacteria concentrations (category 4b) and exhibits nutrient enrichment concerns 

for ammonia, nitrate+nitrite nitrogen and total phosphorus. 

 

TSSWCB and AgriLife Extension established the Plum Creek Watershed Partnership (PCWP) in April 2006. The PCWP 

Steering Committee completed the “Plum Creek Watershed Protection Plan” in February 2008. Information about the 

PCWP is available at http://gbra.org/plumcreek. Sources of pollutants identified in the Plum Creek WPP include urban 

storm water runoff, pet waste, failing or inadequate on-site sewage facilities (septic systems), wastewater treatment 

facilities, livestock, wildlife, invasive species (feral hogs), and oil and gas production. 

 

Through TSSWCB projects 03-19, 10-07, 14-11 and 17-09 GBRA collected water quality data to fill data gaps.  During 

these projects, sampling of water quality data was severely hampered by drought that covered the watershed, causing the 

tributaries to run dry and the springs to slow to almost negligible flow. 

 

Facilitated by a local watershed coordinator, implementation of the Plum Creek WPP is currently underway. TSSWCB 

projects provide technical and financial assistance through the local SWCDs to agricultural producers in developing and 

implementing water quality management plans (WQMPs).   In order to reduce feral hog impacts on the stream, education 

and technical assistance is being provided by AgriLife Extension to landowners in the watershed on strategies to reduce 

and manage feral hog populations. The cities of Kyle and Lockhart have completed projects with TCEQ CWA §319(h) 

funding, including a project to retrofit detention facilities to improve water quality, educate and stencil storm sewer inlets, 

map existing storm water facilities, implement a dog waste collection station program, and coordinate city 

“housekeeping” activities designed to improve water quality (street sweeping, creek cleanup days, etc).  Additionally, 

Lockhart evaluated their existing storm water system, identified and prioritized upgrades to the city’s storm water 

management system including cleaning out and installing storm drain filters, and coordinated creek cleanup days, and 

household hazardous and electronic waste collection days. An education and outreach campaign was initiated during the 

watershed planning process that focused on educating watershed residents and landowners on the impacts of specific land 

use activities, illegal dumping, proper operation and maintenance of OSSFs and proper disposal of pet waste. 

 

To demonstrate improvements in water quality, the Plum Creek WPP describes a water quality monitoring program 

designed to evaluate the effectiveness of BMPs implemented across the watershed and their impacts on instream water 

quality. Water quality data will be used in the adaptive management of the WPP in order to evaluate progress in 

implementing the Plum Creek WPP and achieving water quality restoration. 

 

There is a need to continue the monitoring regime originally funded through TSSWCB project 03-19 and TSSWCB 

Clean Water Act Section 319 projects 10-07, 14-11 and 17-09. This monitoring project is warranted to provide critical 

water quality data that will be used to judge the effectiveness of WPP implementation efforts and serve as a tool to 

quantitatively measure water quality restoration. This effort will continue stakeholder engagement by providing 

technical assistance and sharing of water quality data by attendance at partnership meetings and maintenance of project 

website. 

 

 

 

 

 

 

 

http://gbra.org/plumcreek
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Project Narrative 

 

General Project Description (Include Project Location Map) 

Through this project, GBRA will 

continue to collect surface water quality 

monitoring (SWQM) data to characterize 

the Plum Creek watershed, including the 

contributing wastewater effluents. 

Monitoring data will be used to assess 

and evaluate the effectiveness of the 

BMPs that have been or will be 

implemented in the watershed as a result 

of the Plum Creek WPP. The sampling 

regime will include diurnal, spring flow, 

and targeted monitoring under more 

elevated and typical base flow conditions 

over the next three years. This will 

provide a more complete and 

representative data set to characterize the 

Plum Creek watershed and document 

water quality improvements. 

 

GBRA will conduct the work performed 

under this project including technical and 

financial supervision, preparation of 

status reports, and coordination with local 

stakeholders, surface water quality 

monitoring sample collection and 

analysis, and data management. GBRA 

will participate in the PCWP in order to 

communicate project goals, activities and 

accomplishments to affected parties.  

GBRA’s Education staff will present 

information on Plum Creek, nonpoint 

source pollution and environmental 

education to schools in the watershed as 

well as at other environmental outreach 

opportunities.   

 

GBRA will develop a Quality Assurance Project Plan (QAPP) for monitoring activities to ensure that data of known and 

acceptable quality are generated in this project. The QAPP will be consistent with EPA Requirements for Quality 

Assurance Project Plans (QA/R-5), the TSSWCB Environmental Data Quality Management Plan, and TCEQ Surface 

Water Quality Monitoring Procedures, Volume 1: Physical and Chemical Monitoring Methods, 2012 (RG-415) and 

Surface Water Quality Monitoring Procedures, Volume 2: Methods for Collecting and Analyzing Biological Assemblage 

and Habitat Data, 2014(RG-416). GBRA will submit monitoring data to TCEQ for inclusion in the TCEQ Surface Water 

Quality Monitoring Information System (SWQMIS). 

 

Currently, routine ambient water quality data is collected monthly at 3 main stem stations by GBRA (17406, 12640 and 

12647) through the Clean Rivers Program. Ammonia nitrogen and total kjeldahl nitrogen are currently monitored at these 

3 stations bimonthly.  Through this project, GBRA will conduct routine ambient monitoring at an additional 4 sites 

monthly over 33 months, collecting field, conventional, stream flow and bacteria parameter groups. The GBRA will also 
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collect additional bimonthly ammonia nitrogen and total kjeldahl nitrogen at stations 17406, 12640 and 12647.  This will 

complement the existing routine ambient monitoring regime conducted by GBRA such that the same routine water quality 

monitoring is conducted monthly at 7 sites in the Plum Creek watershed.   

 

GBRA will conduct targeted watershed monitoring at 34 sites twice per quarter, once under dry weather conditions and 

once under wet weather conditions, collecting field, conventional, flow and bacteria parameter groups. Sampling period 

extends through 11 seasons. Spatial, seasonal and meteorological variation will be captured in these snapshots of 

watershed water quality. If GBRA previously captured the targeted weather conditions in a yearly quarter under similar 

conditions during the course of routine monitoring, the station will not be resampled. 

 

GBRA will conduct 24-hour DO monitoring at 7 sites monthly during the index period collecting field and flow parameter 

groups. These sites shall be the same as the sites for routine ambient monitoring. Sampling period extends over 8 months 

during the index period of each year of the project, except for year 3, in which the diurnal sampling will end at the end 

of the contract period.  GBRA will continue to maintain the continuous monitoring site throughout the project. 

 

GBRA will conduct effluent monitoring at seven wastewater treatment facilities (WWTFs) once per month collecting 

field, conventional, flow, bacteria and effluent parameter groups. The sampling period will extend over 33 months. This 

will characterize WWTF contributions to flow regime and pollutant loadings.  

 

GBRA will conduct spring flow monitoring at 3 springs once per quarter year collecting field, conventional, flow and 

bacteria parameter groups. The sampling period will extend over 11 seasons. Spatial and seasonal variation in spring flow 

will be captured. This will characterize groundwater contributions to flow regime and pollutant loadings.  

 

Two aquatic life monitoring events will be performed at the Plum Creek at CR 135 (Station 12640), and Clear Fork of 

Plum Creek at Salt Flat Road (Station 12556) in order to gage the effects of WPP implementation efforts on the biological 

assemblages in the watershed.  This monitoring will be accompanied by additional 24 hour dissolved oxygen, field and 

stream flow monitoring data. 

  

GBRA maintains a real-time water quality monitoring station at the Plum Creek upstream of US 183 site (Station 18343) 

that collects field data every 15 minutes.  In order to continue to raise awareness of water quality and stewardship in the 

Plum Creek watershed and make water quality data available to the public, GBRA will continue to maintain this station. 

A link to the public real-time monitoring site, is available on the GBRA website. 

 

GBRA will post monitoring data to the GBRA website in a timely manner. GBRA will summarize the results and 

activities of this project through inclusion in GBRA’s Clean Rivers Program Basin Highlights Report. Additionally, the 

results and activities of this project will be summarized in quarterly reports to the stakeholders of the PCWP Steering 

Committee and in revisions to the Plum Creek WPP. GBRA will develop a final Assessment Data Report summarizing 

water quality data collected through Tasks 3.1-3.6. The Report shall, at a minimum, provide an assessment of water 

quality with respect to effectiveness of BMPs implemented and a discussion of interim short-term progress in achieving 

the Plum Creek WPP water quality goals.   
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 List of monitoring locations and frequency of sample by type: 

 

 
TCEQ 

Station ID 
Site Description 

Workplan 
Task 

Monitor 
Type 

DO 
24hr 

Bacteria Conventional Flow Field 
AqHab Benthics Nekton 

12556 Clear Fork Plum Creek at Salt Flat Road 3.1 RT  33 33 33 33    

12556 Clear Fork Plum Creek at Salt Flat Road 3.2 BF  11 11 11 11    

12556 Clear Fork Plum Creek at Salt Flat Road 3.3 BS 22   22     

12556 Clear Fork Plum Creek at Salt Flat Road 3.6 BS    2 2 2 2 2 

12558 Elm Creek at CR 233 3.1 RT  33 33 33 33    

12558 Elm Creek at CR 233 3.2 BF  11 11 11 11    

12558 Elm Creek at CR 233 3.3 BS 22   22     

12640 Plum Creek at CR 135 3.1 RT   17      

12640 Plum Creek at CR 135 3.2 BF  11 11 11 11    

12640 Plum Creek at CR 135 3.3 BS 22   22     

12640 Plum Creek at CR 135 3.6 BS    2 2 2 2 2 

12647 Plum Creek at Old McMahan Road (CR 202) 3.1 RT   17      

12647 Plum Creek at Old McMahan Road (CR 202) 3.2 BF  11 11 11 11    

12647 Plum Creek at Old McMahan Road (CR 202) 3.3 BS 22   22     

17406 Plum Creek at Plum Creek Road 3.1 RT   17      

17406 Plum Creek at Plum Creek Road 3.2 BF  11 11 11 11    

17406 Plum Creek at Plum Creek Road 3.3 BS 22   22     

20488 
Brushy Creek at Rocky Road (Upstream of 
NRCS 14) 

3.1 RT  33 33 33 33 
   

20488 
Brushy Creek at Rocky Road (Upstream of 
NRCS 14) 

3.2 BF  11 11 11 11 
   

20488 
Brushy Creek at Rocky Road (Upstream of 
NRCS 14) 

3.3 BS 22   22  
   

20500 
West Fork Plum Creek at Biggs Road (CR 
131) 

3.1 RT  33 33 33 33 
   

20500 
West Fork Plum Creek at Biggs Road (CR 
131) 

3.2 BF  11 11 11 11 
   

20500 
West Fork Plum Creek at Biggs Road (CR 
131) 

3.3 BS 22   22  
   

12555 Salt Branch at FM 1322 3.2 BF  22 22 22 22    

12557 
Town Creek at E. Market St. (Upstream of 
Lockhart #l WWTP) 

3.2 BF  22 22 22 22 
   

12559 Porter Creek at Dairy Road 3.2 BF  22 22 22 22    

12642 Plum Creek at Biggs Road (CR 131) 3.2 BF  22 22 22 22    

12643 Plum Creek at FM 1322 3.2 BF  22 22 22 22    

12645 Plum Creek at Young Lane (CR 197) 3.2 BF  22 22 22 22    

12648 Plum Creek at CR 186 3.2 BF  22 22 22 22    

12649 Plum Creek at CR 233 3.2 BF  22 22 22 22    

14945 
Clear Fork Plum Creek at Old Luling Road 
(CR 213) 

3.2 BF  22 22 22 22 
   

18343 Plum Creek Upstream of US 183 3.2 BF  22 22 22 22    

20480 Plum Creek Downstream of NRCS 1 Spillway 3.2 BF  22 22 22 22    

20481 Bunton Branch at Heidenreich Lane 3.2 BF  22 22 22 22    

20482 
Brushy Creek at FM 2001 (Downstream of 
NRCS 12) 

3.2 BF  22 22 22 22 
   

20489 Cowpen Creek at Schuelke Road 3.2 BF  22 22 22 22    

20496 Tenney Creek at Tenney Creek Road 3.2 BF  22 22 22 22    

20490 Clear Fork Plum Creek at Farmers Road 3.2 BF  22 22 22 22    

20493 Clear Fork Plum Creek at PR 10 (State Park) 3.2 BF  22 22 22 22    

20497 West Fork Plum Creek at FM 671 3.2 BF  22 22 22 22    

12538 Andrews Branch at CR 131 3.2 BF  22 22 22 22    

20495 Dry Creek at FM 713 3.2 BF  22 22 22 22    

20484 
Plum Creek at Heidenreich Lane 
(Downstream of Kyle WWTP) 

3.2 BF  22 22 22 22 
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TCEQ 
Station ID 

Site Description 
Workplan 

Task 
Monitor 
Type 

DO 
24hr 

Bacteria Conventional Flow Field 
AqHab Benthics Nekton 

20501 
Salt Branch at Salt Flat Road (Upstream of 
Luling WWTP) 

3.2 BF  22 22 22 22 
   

20498 
Copperas Creek at Wattsville Road (CR 140, 
Downstream of Cal-Maine) 

3.2 BF  22 22 22 22 
   

20505 Richmond Branch at Dacy Lane 3.2 BF  22 22 22 22    

20503 Plum Creek at Lehman Road 3.2 BF  22 22 22 22    

20502 
Bunton Branch at Dacy Lane (upstream of 
NRCS 5) 

3.2 BF  22 22 22 22 
   

20479 
Unnamed Tributary at FM 150 near Hawthorn 
Dr. 

3.2 BF  22 22 22 22 
   

20492 
10210-001 City of Lockhart and GBRA 
#1(Larremore plant)  

3.4 -  33 33 33 33 
   

20494 
10210-002 City of Lockhart and GBRA #2 (FM 
20 plant) 

3.4 -  33 33 33 33 
   

20499 10582-001 City of Luling  3.4 -  33 33 33 33    

20486 11041-002 City of Kyle and Aquasource Inc. 3.4 -  33 33 33 33    

99923 11060-001 City of Buda and GBRA 3.4 -  33 33 33 33    

99936 14431-001 GBRA Shadow Creek  3.4 -  33 33 33 33    

99937 14377-001 GBRA Sunfield 3.4 -  33 33 33 33    

20509 Lockhart Springs 3.5 BS  11 11 11 11    

20507 Clear Fork Springs at Borchert Loop (CR 108) 3.5 BS  11 11 11 11    

20508 
Boggy Creek Springs at Boggy Creek Road 
(CR 218) 

3.5 BS  11 11 11 11 
   

 

 

Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs Federal $0 Non-Federal $25,000 Total $25,000 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 GBRA will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 1st of January, 

April, July and October. QPRs shall be distributed to all Project Partners. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.2 GBRA will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.3 GBRA will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

GBRA will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.4 GBRA will develop a Final Report that summarizes activities completed and conclusions reached during 

the project and discusses the extent to which project goals and measures of success have been achieved. 

Start Date Month 1 Completion Date Month 36 

Deliverables • QPRs in electronic format 

• Reimbursement Forms and necessary documentation in hard copy format 

• Final Report in electronic and hard copy formats 
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Tasks, Objectives and Schedules 

 

Task 2 Quality Assurance 

Costs Federal $0 Non-Federal $3,000 Total $3,000 

Objective To develop data quality objectives (DQOs) and quality assurance/control (QA/QC) activities to ensure 

data of known and acceptable quality are generated through this project. 

Subtask 2.1 GBRA will develop a QAPP for activities in Task #3 consistent with the most recent versions of EPA 

Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data 

Quality Management Plan. All monitoring procedures and methods prescribed in the QAPP shall be 

consistent with the guidelines detailed in the TCEQ Surface Water Quality Monitoring Procedures, 

Volume 1: Physical and Chemical Monitoring Methods for Water, Sediment, and Tissue (RG-415) and 

Volume 2: Methods for Collecting and Analyzing Biological Assemblage and Habitat Data (RG-416). 

[Consistency with Title 30, Chapter 25 of the Texas Administrative Code, Environmental Testing 

Laboratory Accreditation and Certification, which describes Texas’ approach to implementing the 

National Environmental Laboratory Accreditation Conference (NELAC) standards, shall be required 

where applicable.] 

Start Date Month 1 Completion Date Month 3 

Subtask 2.2 GBRA will implement the approved QAPP. GBRA will submit revisions and necessary amendments to 

the QAPP as needed. 

Start Date Month 4 Completion Date Month 36 

Deliverables • QAPP approved by TSSWCB and EPA in both electronic and hard copy formats 

• Approved revisions and amendments to QAPP, as needed 

• Data of known and acceptable quality as reported through Task #3 

 

 

Tasks, Objectives and Schedules  

 

Task 3 Water Quality Data Collection & Analysis 

Costs Federal $344,312 Non-Federal $201,419 Total $545,731 

Objective To collect water quality data in the Plum Creek watershed in order to maintain a continuous data record 

during the implementation of the Plum Creek WPP. 

Subtask 3.1 GBRA will conduct routine ambient monitoring at four sites once per month, collecting field, 

conventional, flow and bacteria parameter groups. The sampling period extends over 33 months. The 

number of samples planned for collection through this subtask is 132. Currently, routine ambient 

monitoring is conducted monthly at three stations by GBRA (17406, 12640 and 12647) through the Clean 

Rivers Program.  GBRA will also collect additional bimonthly total kjeldahl nitrogen and ammonia 

nitrogen as a part of this subtask, at the three Clean Rivers Program monitoring stations in order to 

supplement current bimonthly CRP sampling for these parameters.  The number of supplemental nutrient 

samples planned for collection at stations 17406, 1264, and 12647 under this subtask is 51. Sampling 

through this subtask will complement existing routine ambient monitoring regimes such that the same 

routine water quality monitoring is conducted monthly at seven sites in the Plum Creek watershed.  

 

Field parameters are pH, temperature, dissolved oxygen and conductance. Conventional parameters are 

total suspended solids, turbidity, sulfate, chloride, nitrate nitrogen, ammonia nitrogen, total kjeldahl 

nitrogen, chlorophyll-a, pheophytin, total hardness, and total phosphorus. Flow parameters are flow 

collected by gage, electric, mechanical or Doppler, including severity. Bacteria parameter is E. coli.  The 

GBRA’s Regional Laboratory will conduct sample analysis. 

Start Date Month 4 Completion Date Month 36 
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Subtask 3.2 GBRA will conduct targeted watershed monitoring at 34 sites twice per season, once under dry weather 

conditions and once under wet weather conditions collecting field, conventional, flow and bacteria 

parameter groups.  Of these 34 sites, 7 sites will be the same as the sites for routine ambient monitoring 

described in subtask 3.1, allowing for 27 sites of targeted watershed monitoring.  If the targeted weather 

conditions were already captured at a station during the routine monthly monitoring described in subtask 

3.1, then a separate biased for flow sample will not be collected under the similar weather conditions at 

the affected station during the applicable yearly quarter for this subtask. 

 

The QAPP developed in Task 2 will precisely identify the sites.  Sampling period extends through 11 

yearly quarters.  Total number of sample events scheduled for collection through this subtask is 671.  

Spatial, seasonal and meteorological variation will be captured in these snapshots of watershed water 

quality. 

 

Field parameters are pH, temperature, dissolved oxygen and conductance. Conventional parameters are 

total suspended solids, nitrate nitrogen, ammonia nitrogen, total kjeldahl nitrogen, and total phosphorus. 

Flow parameters are flow collected by gage, electric, mechanical or Doppler, including severity. Bacteria 

parameter is E. coli.  The GBRA’s Regional Laboratory will conduct sample analysis. 

Start Date Month 4 Completion Date Month 36 

Subtask 3.3 GBRA will conduct 24-hour DO monitoring at 7 sites monthly during the index period collecting field 

and flow parameter groups. These sites shall be the same as the sites for routine ambient monitoring 

described in Task 3. Sampling period extends over 8 months during the index period between March 15 

and October 15. Samples will be collected during the index periods that fall in 22 months of the project. 

Total number of sample events scheduled for collection through this subtask is 154.   

 

Field parameters are pH, temperature, conductivity and dissolved oxygen. Flow parameters are flow 

collected by gage, electric, mechanical or Doppler, including severity. 

Start Date Month 4 Completion Date Month 36 

Subtask 3.4 GBRA will conduct effluent monitoring at 7 WWTFs once per month, collecting field, conventional, flow, 

bacteria and effluent parameter groups.  Sampling period extends through 33 months. Total number of 

sample events scheduled for collection through this subtask is 231. 

 

Field parameters are pH, temperature, conductivity and dissolved oxygen. Conventional parameters are 

total suspended solids, sulfate, chloride, nitrate nitrogen, ammonia nitrogen, total kjeldahl nitrogen and 

total phosphorus. Flow parameters are flow collected by gage, electric, mechanical or Doppler, including 

severity. Bacteria parameters are E. coli. Effluent parameters are BOD, and CBOD.  The GBRA’s 

Regional Laboratory will conduct sample analysis. 

 

Start Date Month 4 Completion Date Month 36 

Subtask 3.5 The GBRA will conduct spring flow monitoring at 3 springs once per yearly quarter collecting field, 

conventional, flow and bacteria parameter groups. 

 

Sampling period extends through 11 seasons. Total number of sample events scheduled for collection 

through this subtask is 33. Spatial and seasonal variation in spring flow will be captured. 

 

Field parameters are pH, temperature, conductivity and dissolved oxygen. Conventional parameters are 

total suspended solids, sulfate, chloride, nitrate nitrogen, ammonia nitrogen, total kjeldahl nitrogen and 

total phosphorus. Flow parameters are flow collected by gage, electric, mechanical or Doppler, including 

severity. Bacteria parameters are E. coli.  The GBRA’s Regional Laboratory will conduct sample analysis. 

Start Date Month 4 Completion Date Month 36 
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Subtask 3.6 GBRA will perform multi-day aquatic life monitoring events on the Plum at CR 135 (Station 12640) and 

the Clear Fork of Plum Creek at CR 128 (Station 12556), in order to gage the effectiveness of 

implementation efforts on the abundance and diversity of aquatic life at these stations.  GBRA will 

perform an assessment of the biological assemblages and the biological habitat two times at each station 

during the biological index period (March 15 - October 15). At least one of the assessments performed at 

each station will occur during the biological critical period (July 1 – September 30). Native Texas wildlife 

specimens will be collected under a Texas Parks and Wildlife scientific collection permit. This event will 

be also be accompanied by 24 dissolved oxygen monitoring, field and flow parameter groups; specific 

parameters are defined in Subtasks 3.1 and 3.3. 

Start Date Month 4 Completion Date Month 36 

Subtask 3.7 GBRA will transfer monitoring data from activities in subtasks 3.1-3.6 to TCEQ for inclusion in the 

TCEQ SWQMIS at least biannually. Data will be transferred in the correct format using the TCEQ file 

structure along with a completed Data Summary, as described in the most recent version of the TCEQ 

Surface Water Quality Monitoring Data Management Reference Guide. GBRA will post data from 

monitoring activities collected in subtasks 3.1-3.5 to the project website in a timely manner. Data 

Correction Request Forms will be submitted to TSSWCB whenever errors are discovered in data already 

reported. All monitoring data files, data summary reports and data correction request forms will also be 

provided to Extension. GBRA will input monitoring regime, as detailed in the QAPP, into the TCEQ 

CMS. 

Start Date Month 4 Completion Date Month 16 

Subtask 3.8 GBRA will continue to maintain a real-time water quality monitoring station on the Plum Creek 

upstream of US 183 (18343) that collects field parameters and turbidity every 15 minutes.  The data 

from this station, as a part of the TCEQ Continuous Water Quality Monitoring Network (CWQMN), is 

available to the public through TCEQ’s CWQMN website and through links available on the GBRA 

website.  The QAPP for this site is maintained by the TCEQ.  

Start Date Month 4 Completion Date Month 36 

Subtask 3.9 GBRA will develop a final Assessment Data Report summarizing water quality data collected through 

Task 3. The Report shall, at a minimum, provide an assessment of water quality with respect to 

effectiveness of BMPs implemented and a discussion of interim short-term progress in achieving the 

Plum Creek WPP water quality goals. GBRA will summarize the results from Task 3 in the GBRA’s 

Clean Rivers Program Basin Highlights Report. GBRA will provide updates on the results and activities 

of Task 3 to the Steering Committee. 

 Start Date Month 4 Completion Date Month 36 

Deliverables • Monitoring data files and Data Summary in electronic format 
• Data correction request forms (as needed) in electronic format 
• Monitoring data updates posted to the project webpage 

• Summary of findings from monitoring activities included in GBRA Clean Rivers Program (CRP) 

Basin Highlights Report (BHR) in both electronic and hardcopy formats 
• Final Assessment Data Report in both electronic and hard copy formats 
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Project Goals (Expand from Summary Page) 

 

• Generate data of known and acceptable quality for surface water quality monitoring (routine ambient, targeted 

watershed, 24-hour D.O, Aquatic Life monitoring, WWTF effluent and spring flow) of main stem and tributary 

stations on segment 1810 (Plum Creek) for field, conventional, flow, bacteria, 24 hour dissolved oxygen, nekton, 

benthic macroinvertebrates, aquatic habitat and effluent parameters 

• Support the implementation of the Plum Creek WPP by collecting water quality data for use in evaluating the 

effectiveness of BMPs, and in assessing water quality improvement and progress in achieving restoration. 
• Communicate water quality conditions to the public and to the Partnership on project results and activities in order 

to support adaptive management of the Plum Creek WPP and to expand public knowledge on Plum Creek water 

quality data. 

 

 

Measures of Success (Expand from Summary Page) 

 

• Provide technical assistance to the Partnership through collection and interpretation of water quality data. 

• Data of known and acceptable quality are generated for surface water quality monitoring (routine ambient, targeted 

watershed, 24-hour D.O, Aquatic Life Monitoring, WWTF effluent and spring flow) of main stem and tributary 

stations on main stem and tributary stations on segment 1810 (Plum Creek) for field, conventional, flow, bacteria, 24 

hour dissolved oxygen, nekton, benthic macroinvertebrates, aquatic habitat and effluent parameters 

• Water quality data is used to evaluate progress in implementing the Plum Creek WPP and achieving water quality 

restoration. 

• Water quality data is communicated to the public and the Partnership in a timely fashion. 
 

 

2017 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Component One – Explicit short and long-term goals, objectives and strategies to restore and protect surface and 

groundwater, as appropriate. 

 

Long-Term Goal – Protect and restore water quality affected by nonpoint source pollution through assessment, 

implementation, and education. 

• Objective 1 – Focus nonpoint source abatement efforts, implementation strategies, and available resources in 

watershed and aquifers identified as impacted by nonpoint source pollution 

• Objective 3 – Support the implementation of state, regional, and local programs to reduce nonpoint source 

pollution, such as the implementation of strategies defined in TMDL I-Plans, WPPs, and other water quality 

planning efforts in the state 

• Objective 7 – Increase overall public awareness of nonpoint source issues and prevention activities 

Short-Term Goal One – Data Collection and Assessment 

• Objective B – Ensure that monitoring procedures meet quality assurance requirements and are in compliance 

with EPA-approved TCEQ or TSSWCB Quality Management Plans 

• Objective E – Conduct monitoring to determine the effectiveness of TMDL I-Plans, WPPs and BMP 

implementation 

Short-Term Goal Three – Education 

• Objective G – Implement public outreach and education to maintain and restore water quality in water bodies 

impacted by nonpoint source pollution 

 

Component Three – Combination of statewide nonpoint source programs and on-the-ground projects achieve water 

quality benefits; efforts are well-integrated with other relevant state and federal programs. 
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Estimated Load Reductions Expected (Only applicable to Implementation Project Type) 

 

N/A 

 

 

 

EPA State Categorical Program Grants – Workplan Essential Elements 

FY 2018-2022 EPA Strategic Plan Reference 

Strategic Plan Goal – Goal 1 Core Mission 

Strategic Plan Objective – Objective 1.2 Provide for Clean and Safe Water 

 

 

Part III – Financial Information 

 

 

Budget Summary 

 

Federal $ 344,312 % of total project  60% 

Non-Federal $ 229,419 % of total project   40% 

Total $ 573,731 Total  100% 

 

Category Federal Non-Federal Total 

Personnel $ 0 $ 105,661 $ 105,661 

Fringe Benefits $ 0 $ 42,793 $ 42,793 

Travel $ 9,102 $ 0 $ 9,102 

Equipment $ 33,000 $ 0 $ 33,000 

Supplies $ 15,744 $ 0 $ 15,744 

Contractual $ 0 $ 0 $ 0 

Construction $ 0 $ 0 $ 0 

Other $ 286,466 $ 46,097 $ 332,563 

    

Total Direct Costs $ 344,312 $ 194,551 $ 538,863 

Indirect Costs 33% $ 0 $ 34,868 $ 34,868 

    

Total Project Costs $ 344,312 $ 229,419 $ 573,731 
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Budget Justification (Federal) 

 
Category Total Amount Justification 

Personnel $ 0 N/A 

Fringe Benefits  $            0  N/A 

Travel $ 9,102 

 

 

 

 

 

 

 

 

 

 

 

 

Mileage for sample collection at the federal rate: 

• Routine Ambient monitoring (average of 108 miles per monitoring 

event for 33 events) 

• Targeted Watershed monitoring (average of 236 miles per monitoring 

event for 22 events) 

• 24-hour D.O. monitoring (average of 108 miles per monitoring event 

for 22 events) 

• WWTFs effluent (average of 125 miles per monitoring event for 33 

events) 

• Continuous monitoring maintenance at Station 18343 (average of 78 

miles for 16 events) 

• Aquatic Life Monitoring at Stations 12640 and 12556 (average of 60 

miles for 4 events) 

Equipment $ 33,000 Two YSI EXO3 Sondes with attached sensors to measure temperature, 

dissolved oxygen, pH, specific conductance and turbidity ($26,000) 

OTT MF Pro Flow Meter with Velocity Sensor & Wading Rod ($7,000) 

Supplies $ 15,744 Supplies for water quality monitoring bottles ($6,245), field probe 

replacement parts: pH sensor, DO membrane, conductivity/temperature sensor 

($5,974), probe calibration reagents ($2,180), write-in-rain paper ($300), 

biological monitoring supplies ($1,045) 

Contractual* $ 0 N/A 

Construction $ 0 N/A 

Other $ 286,466 Analyses of water quality monitoring samples described in Task 3:  

• 4 Routine sites once per month for 33 months ($49,761)  

• Supplemental nutrients at 3 routine sites bimonthly ($4,307) 

• 34 Wet targeted sites once per season for 11 seasons ($77,814) 

• 27 Dry targeted sites once per season for 11 seasons ($61,794) 

• 7 WWTFs once per month for 33 months ($78,517) 

• 3 Spring sites once per season for 11 seasons ($10,673) 

• Maintenance and repair costs for field equipment ($3,600) 

Indirect $ 0 N/A 

 

 

 

 

 

 

 

 

 

 

 

Budget Justification (Non-Federal) 
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Category Total Amount Justification 

Personnel $ 105,661 Clean Rivers Program Supervisor (0.04 FTE per year for 3 years) 

Aquatic Biologist (0.20 FTE per year for 3 years) 

Water Quality Field Technician (0.29 FTE per year for 3 years) 

Education Administrator (0.03 FTE per year for 3 years) 

Education Administrative Technical Specialist (0.03 FTE per year for 3 years) 

Fringe Benefits $ 42,793 Fringe calculated at 40.5% of non-federal personnel 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual* $ 0 N/A 

Construction $ 0 N/A 

Other $ 46,097 Clean Rivers Program monitoring at stations 12640, 12647 and 17406 

($34,889); Volunteer labor calculated at a rate of $12/hour for volunteer 

events such as Chisholm Trail, Lockhart Justice Center Rain Garden 

maintenance, and Annual Cleanups for an approximate total of 644 volunteer 

hours; Texas Stream Team Match Contribution ($1080); GBRA Intern 

calculated at a rate of $12/hour for approximately 200 intern hours.  

Indirect $ 34,868 Indirect calculated at 33.0% of non-federal personnel 

 

 


